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Abstract. Rockdale County, located just east of metro 
Atlanta, faced a potential problem with a privately owned 
farm pond in the middle of a commercial corridor when 
the State’s Safe Dams Program classified the earthen em-
bankment as a high hazard structure and required upgrades 
to meet current safety standards.  However, rather than 
burying its head in the sand and allowing the property 
owners to face the problems alone, Rockdale County re-
sponded with an innovative solution in the form of Re-
gional Storm Water Detention. 
The approximate thirty-foot high dam was constructed 
in the 1950’s.  The lake formed by the dam encompasses 
about five acres and the surrounding highly-developed, 
urban watershed is roughly 140 acres.   The lake is situ-
ated between a State highway and a major urban arterial 
road with heavy commercial development to the north, 
east, and west.  Residential communities have become 
established south of the dam leading to the State’s classi-
fication of the dam as a high hazard structure. 
Rather than facing a liability, Rockdale County seized 
an opportunity to improve the quality of life for the 
neighboring community.  By acquiring the property and 
embarking on an effort to create a Regional Storm Water 
Detention Pond, the County found a way to rehabilitate 
the dam, improve water quality, reduce traffic congestion, 
potentially improve air quality, create an aesthetic recrea-
tional park for community gathering and educational op-
portunities, and also promote further development.  In 
addition, Rockdale County found funding in the form of a 
U.S. Environmental Protection Agency Grant to help 
achieve these goals.  
This paper describes Rockdale County’s multifaceted 
solution to the problems presented by the aging dam.  It 
highlights aspects of the Regional Storm Water Detention 
Project, including funding mechanisms, the investigation 
and rehabilitation of the dam, overall strategies for im-
proving water quality, and other related aspects of the pro-
ject. 
 




Federal Congressional Appropriations from 1999 
through 2002 provided funding to Rockdale County and 
neighboring counties through the U.S. Environmental Pro-
tection Agency (US EPA) for the Big Haynes Creek Re-
gional Project.  The counties were unable to settle on a 
common project and in 2002 requested that the funding be 
split equally between Rockdale and Gwinnett County. 
In 1997 the Georgia’s Safe Dams Program (GASDP) 
had classified the dam of an old farm pond in the county 
as a Category I High Hazard Dam.  The area draining to 
the pond consisted of about 140 acres of the most com-
mercialized area in Rockdale County but the old farm 
pond had remained.  Rockdale recognized that this farm 
pond in the Lakefield Watershed was the perfect site for 
implementing regional detention using the available fund-
ing left over from the Big Haynes Regional Project.   
Rockdale County began negotiating with the private 
land owners and meeting with GASDP personnel to re-
view the condition of the dam.  Rockdale had already been 
considering the construction of a four-lane urban collector 
across the dam to connect two state roadways and relieve 
congestion at a busy nearby intersection. 
In the end, Rockdale County determined that the 
Lakefield Watershed presented a tremendous opportunity 
to utilize the available funding, address critical water qual-
ity issues, provide a mechanism for realizing the comple-
tion of their roadway project, and construct amenities for 
the community.  The project was presented to the US EPA 
and Rockdale issued a Request for Proposals to begin de-
tailed studies and implementation of the project.  
Dam History 
The earthen embankment dam forming the Lakefield 
Impoundment was reported to have been constructed in 
the 1950s.  The structure was not designed or constructed 
according to modern engineering standards and failed to 
meet many of the GASDP’s requirements.  The earthen 
embankment reaches a maximum height of about 30 feet 
and the surface area of the impoundment at normal pool is 
nearly 5 acres.  The outlet works for the dam consist of a 
principal spillway with twin, 36-inch diameter corrugated 
metal pipe culverts and an earthen trapezoidal channel 
serving as an auxiliary spillway along the left abutment.  
Inspections by the GASDP indicated that the dam, al-
though not in danger of imminent failure, was in need of 
repairs. 
 Water Quality Issues 
Heavy development in the Lakefield Watershed dur-
ing the 1980s and early 1990s drastically changed the 
landscape.  Stormwater Best Management Practices 
(BMPs) were strewn across the watershed but were in 
poor condition and were not designed to meet the water 
quality standards that have been widely implemented 
since their construction. 
The Lakefield Watershed is in the Snapping Shoals 
Creek Basin and discharges to a tributary of the South 
River.  The South River discharges into the Upper Ocmul-
gee Basin and eventually drains to Lake Jackson.  Snap-
ping Shoals Creek, the South River, and Lake Jackson are 
listed on the GA Environmental Protection Division’s 
303(d) List of Impaired Waters as “Not Supporting” or 
“Partially Supporting”. 
Furthermore, previous water and biological assess-
ments performed by Rockdale County of the streams 
within the Snapping Shoals Creek watershed have indi-
cated a degraded and degrading system, likely caused by 
non-point source pollution and urban runoff. 
PHASE I – STUDY DESIGN 
In 2005 Rockdale County initiated the current project 
– The Lakefield Urban Watershed Restoration Project – 
with a team of consultants including Golder Associates, 
CH2M Hill, and Ecos Environmental Design.  In accor-
dance with the stipulations of the U.S. E.P.A.’s Special 
Purpose Projects Grant, only the initial phase of the pro-
ject was originally authorized.  This phase involved a de-
tailed study of the watershed and dam, along with the de-
velopment and analysis of alternatives for the project.  
Phase I culminated in the development of an Environ-
mental Information Document to satisfy the requirements 
of the National Environmental Policy Act of 1969 
(NEPA). 
Dam Rehabilitation 
The Lakefield Dam is shown in Figure 1 above.  The 
rehabilitation of this structure was critical to the success of 
the project since the loss of the dam would result in a sig-
nificant reduction of existing water quality benefits and 
the loss of a valuable resource for improving the water 
quality and channel protection downstream of the water-
shed.  Phase I of the project involved the study and field 
reconnaissance/investigation of the dam, as well as an 
options analysis for rehabilitating the structure. 
 
Previous Inspections/Supplemental Investigation.  
Geotechnical investigations had been previously per-
formed on the Lakefield Dam and the GASDP had pre-
pared a Visual Inspection Report following their reclassi-
fication of the structure as a Category I Dam.  Some of the 
noted deficiencies in the dam included: very steep up-
stream and downstream slopes, large trees on the down-
stream face of the dam, uncontrolled seepage at the toe, no 
wave protection, insufficient capacity of the principal and 
auxiliary spillways, no low-level outlet structure, and mi-
nor sloughing and severe bank erosion along the down-
stream slope.  As part of this review, a dam breach analy-
sis was performed to confirm the Category I status of the 
dam. 
Once the condition of the structure was assessed, a 
supplemental geotechnical investigation, including soil 
borings along the crest and downstream toe of the dam, 
was performed.  Undisturbed samples were collected for 
laboratory analysis and piezometers were installed to al-
low monitoring of the phreatic surface through the dam.  
Laboratory testing included consolidation, strength, and 
permeability testing, on the various strata identified 
through the dam. 
 
Conceptual Options Study.  Three methods were 
identified for rehabilitating the dam, including: (1) Down-
stream Retrofitting; (2) Removal and Replacement; and 
(3) Roller Compacted Concrete (RCC) Retrofit.  Option 1 
– Downstream Retrofitting involved the construction of an 
engineered earthen dam on the downstream face of the 
existing structure while keeping the majority of the exist-
ing embankment in place.  Option 2 – Removal and Re-
placement entailed removing the entire structure and re-
constructing the dam.   Option 3 – RCC Retrofit was simi-
lar to Option 1 except that RCC would be used in lieu of 
an earthen dam on the downstream face.  Option 1 was 
selected as the preferred method for rehabilitating the dam 
based on the results of a cost-benefits analysis.  
Watershed Study 
Phase I of the project involved three primary tasks as-
sociated with the study of the Lakefield Watershed: (1) 
Field Reconnaissance; (2) Watershed Modeling; and (3) 
Development and Analysis of Alternatives.  The water-
shed is depicted in Figure 2. 
 
Field Reconnaissance.  The field reconnaissance was 
conducted to inventory and evaluate existing conditions 
within the Lakefield Watershed.  The major items of inter-
est included wildlife habitat and plant species, wetlands, 
stream conditions, and watershed BMPs. 
The lakeshore and surrounding areas and the area 
downstream of the dam were found to have limited wild-
life habitat and were dominated by invasive exotic plant 
species.  Three types of wetlands were observed along the 
lakeshore and immediately below the dam. 
Stream segments above and below the dam were sur-
veyed and evaluated for Rosgen stream classification, 
bank erosion, physical habitat, potential pollution sources 
and maintenance issues, buffers, and potential stream res-
toration projects.  The upstream segment was not signifi-
cantly eroded but contained significant sediment deposi-
tion, reducing the water quality and habitat value.  The 
stream segments below the dam exhibited bank erosion 
and incision with the severity of the bank erosion and inci-
sion decreasing with distance from the dam. 
Watershed BMPs were initially identified through a 
desktop study using aerial photography and county GIS 
topographic data.  Field crews then visited the site to ver-
ify those findings and refine BMP characteristics such as 
catchment areas, types, conditions, dimensions, and outlet 
structures.  Of the 16 BMPs identified within the water-
shed, most were classified as vegetated swales or dry de-
tention ponds.  In general, the BMPs were undersized and 
under-designed with many providing very little or no 
benefit. 
 
Watershed Modeling.  Two tools were used to model 
the watershed so that existing conditions could be estab-
lished and the alternatives analysis conducted.  ICPR (In-
ter-Connected Pond Routing) software was used to hy-
draulically analyze the watershed and assess channel pro-
tection performance.  The LIFE model (Low-Impact Fea-
sibility Evaluation), a CH2M Hill proprietary software, 
was used to perform a dynamic simulation of runoff and 
infiltration in the watershed and analyze sediment load-
ings.   Water  quality  goals  and  benefits  were  expressed             
Figure 2.  Watershed BMPs 
 
 
through removal efficiencies obtained using the LIFE 
model.  In order to enhance the accuracy of the watershed 
models, site-specific rainfall and flow data was captured 
for a period of approximately 6 months and was used to 
calibrate the models. 
Evaluation criteria were established from the “Mini-
mum Stormwater Management Standards” in the Georgia 
Stormwater Management Manual.  To evaluate water 
quality benefits, Minimum Standard No. 2 was used.  This 
standard requires that a system be designed to remove 80 
percent of the total suspended solids (TSS). To evaluate 
stream channel protection benefits, our analysis relied 
upon one of the requirements of Minimum Standard No. 
3, which calls for providing 24-hour extended detention of 
the 1-year, 24-hour storm event.   
 
Alternatives Analysis.  Four alternatives were devel-
oped for improvement of the Lakefield Watershed from a 
water quality and channel protection standpoint.  The al-
ternatives included: (1) No Action; (2) Lake Retrofit; (3) 
BMP Retrofit; and (4) Combined Lake and BMP Retrofit.  
The ‘No-Action’ alternative assumed that the existing dam 
would be rehabilitated but that no additional actions would 
be taken.  The ‘Lake Retrofit’ alternative assumed that 
sediment forebays would be constructed at the two loca-
tions where concentrated flow enters the lake.  Alternative 
3 involved retrofitting only upland BMPs within the wa-
tershed and Alternative 4 consisted of Alternative 2 plus 
limited retrofitting of upland BMPs.  The four alternatives 
were modeled and compared to the evaluation criteria for 
channel protection and water quality goals.  Cost-benefit 
analyses of the alternatives were also performed.  Only 
Alternatives 2 and 4 were found to meet both goals with 
Alternative 4 providing slightly enhanced benefits at a 
slightly higher cost.  Alternative 4 also contained added 
benefits in terms of maintaining the quality of the water 
within the Lakefield Impoundment.  Results of the analy-
sis are included in Table 1 below. 










  1/ No Action $2.42 YES NO 
  2/ Lake Retrofit $2.49 YES YES 
  3/ BMP Retrofit $2.77 YES NO 
  4/ Lake & BMP Retrofit $2.61 YES YES 
NEPA Document 
The results of the Phase I studies were combined with 
additional information gathered relative to the environ-
mental impacts of the project to create the NEPA or Envi-
ronmental Information Document (EID).  Additional in-
formation gathered for the EID included the presence of 
rare or endangered species, the presence of historical 
structures or sites, environmental justice considerations, 
etc.  The primary impact of the project on the environment 
was found to be wetland impacts which will be mitigated 
through the purchase of credits from a local wetlands 
mitigation credits bank.  Overall the project was deter-
mined to have an overall net benefit to the environment. 
PHASES II & III – DESIGN & IMPLEMENTATION 
The U.S. E.P.A. approved the design and implementa-
tion phases of the project in September 2006.  The dam 
rehabilitation design has gone through conceptual and 
preliminary phases and the 100 percent design is nearing 
completion at the time of this writing.  Implementation of 
the project will include long-term monitoring for 5 years 
to assess the results in terms of improvement to water 
quality.  
ADDITIONAL PROJECT BENEFITS 
The Lakefield Urban Watershed Restoration Project is 
a multi-faceted project.  In addition to the dam rehabilita-
tion and water quality benefits, Rockdale County ex-
panded the overall scope of the project to include ameni-
ties for the community and to improve traffic conditions. 
Recreation Plan/Beautification 
A Recreational Plan is being developed as part of the 
project to create a park-like setting around the Lakefield 
Impoundment.  Features of the plan include a ½-mile 
walking trail, overlooks, native plantings, and educational 
kiosks.  The Conceptual Recreation Plan is included as 





Figure 3.  Conceptual Recreation Plan 
 
 
Lakefield Drive Extension 
With the rehabilitation of the dam, the opportunity 
was presented for Rockdale County to pursue its plan to 
reduce traffic congestion and improve air quality by con-
structing a roadway across the top of the dam.  The Lake-
field Drive Extension will connect two State Roads and 
create an alternate route to bypass a congested intersec-
tion.  Although the roadway design and construction is 
ineligible for funding through the U.S. E.P.A. Special 
Purpose Grant, it is directly benefiting from the work be-
ing performed and will work synergistically with the other 
aspects of the project to improve the overall quality of life 
in the area.  The planned roadway is approximately one-
third of a mile long, and will consist of two lanes divided 
by a landscaped median. 
CONCLUSION 
The Lakefield Urban Watershed Restoration Project is 
a prime example of one county’s ingenuity in turning a 
potentially serious problem into solutions for many others.  
The project also demonstrates that Regional Detention is a 
viable alternative to the construction of many independent 
on-site BMPs and can address other community needs. 
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